



Transportation Improvement Board  
**Consultant Supplemental Agreement**

Agency **City of Kalama**

Project Number **6-W-953(010)-1**

Project Name **Elm Street (West Frontage Road to North 4<sup>th</sup> Street)**

Consulting Firm **Gray & Osborne, Inc.**

Supplement Phase **Supplement 1 for Design Phase**

The Local Agency of City of Kalama desires to supplement the agreement entered into with Gray & Osborne, Inc. and executed on April 5, 2019.

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

Section II, **SCOPE OF WORK**, is hereby amended to include

No revisions.

Section IV, **TIME FOR BEGINNING AND COMPLETION**, is amended to change the Completion Date

SUPPLEMENTAL COMPLETION DATE December 31, 2020

Section V, **PAYMENT**, shall be amended as follows as set forth in Exhibits A-1 and B-1

MAXIMUM AMOUNT PAYABLE \$52,000

	<b>Original Agreement</b>	<b>Supplement 1</b>	<b>Total</b>
Direct Salary Cost	\$14,524	\$0	\$14,524
Overhead (including Payroll Additives)	\$27,311	\$0	\$27,311
Fixed Fee	\$6,100	\$0	\$6,100
Reimbursables	\$1,078	\$0	\$1,078
Subconsultant Cost	\$2,987	\$0	\$2,987
<b>Total</b>	<b>\$52,000</b>	<b>\$0</b>	<b>\$52,000</b>

If you concur with this supplement and agree to the changes as stated above, please sign and date in the appropriate spaces below.

Agency Signature	Date
Consultant Signature <i>Michael B. J...</i>	Date <i>12/10/19</i>